
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/06/2001

ESTIMATE SUMMARY 10:00:15

CONTID: C11955         ESTIMATE NO: 0007 PROG 1999

PCN: 11955-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BIG TURKEY CREEK - N & S PERCENT TIME:

PROJECT NO: STA 1151-009                  

BIG TURKEY CREEK - N & S

NAME OF ROAD: S.H. 115

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 10/31/2001 DATE TIME STARTED 03/26/2001

P.O. BOX 580 DATE LET 01/11/2001 DATE WORK BEGAN

 DATE AWARDED 02/14/2001 DATE TIME STOPPED 11/04/2002

 DATE CONTRACT EXECUTED 03/06/2001 DATE ACCEPTED 11/04/2002

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 03/26/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,323,279.80 PARTICIPATING $ $ 716,277.33

AWARD PROJECT AMT: 5,990,060.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-78,901.28

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,083.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

64.11%

2,269,157.59

716,277.33

637,376.05

630,292.17

$

$

$

$

4,054,122.21

0.00

4,054,122.21

259,166.39

4,313,288.60

-38,764.74

0.00

4,274,523.86

0.00

AMOUNT DUE 4,274,523.86 630,292.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 630,292.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

220.0 TIME ALLOW: 6/14/2002 ??:??:??

ORIG TIME ALLOW: 6/14/2002 ??:??:??
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.900

0.100

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

5,000.00

0010 REMOVAL OF HEADWALL 11.000

0.000

202-00015  
 

11.000

EACH

750.00000 8,250.0011.000

0.00

0015 REMOVAL OF PIPE 184.500

48.000

202-00035  
 

293.000

LF  

20.00000 4,650.00232.500

960.00

0020 *REMOVAL OF DELINEATOR 175.000

0.000

202-00090  
 

96.000

EACH

5.00000 875.00175.000

0.00

0025 REMOVAL OF ASPHALT MAT 26,848.000

21,005.000

202-00220  
 

51,536.000

SY  

1.00000 47,853.0047,853.000

21,005.00

0030 *REMOVAL OF PAVEMENT MARKING 25,130.000

1,118.000

202-00250  
 

23,473.000

SF  

1.45000 38,059.6026,248.000

1,621.10

0035 *REMOVAL OF GROUND SIGN 23.000

0.000

202-00810  
 

23.000

EACH

36.00000 828.0023.000

0.00

0040 *REMOVAL OF FENCE 313.000

0.000

202-01000  
 

844.000

LF  

2.50000 782.50313.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 992.000

75.000

202-01130  
 

1,067.000

LF  

3.00000 3,201.001,067.000

225.00

0050 *PLUG STRUCTURE 1.000

1.000

202-04000  
 

2.000

EACH

1,100.00000 2,200.002.000

1,100.00

0055 PLUG CULVERT 6.000

2.000

202-04001  
 

8.000

EACH

500.00000 4,000.008.000

1,000.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 152,859.000

8,354.000

203-00010  
 

157,278.000

CY  

2.75000 443,335.75161,213.000

22,973.50

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 53,908.000

17,272.000

203-00060  
 

71,844.000

CY  

1.00000 71,180.0071,180.000

17,272.00

0070 BACKHOE (LANDSCAPING) 0.000

0.000

203-01515  
 

6.000

HOUR

80.00000 0.000.000

0.00

0075 POTHOLING 10.500

0.000

203-01597  
 

11.000

HOUR

100.00000 1,050.0010.500

0.00

0080 STRUCTURE EXCAVATION 3,824.200

471.300

206-00000  
 

4,630.000

CY  

5.00000 21,477.504,295.500

2,356.50

0085 STRUCTURE BACKFILL (CLASS 1) 1,025.400

1,229.000

206-00100  
 

3,151.000

CY  

15.00000 33,816.002,254.400

18,435.00

0090 TOPSOIL 3,321.600

0.000

207-00205  
 

17,491.000

CY  

4.00000 13,286.403,321.600

0.00

0095 *SILT DIKE 0.000

0.000

208-00001  
 

1,960.000

LF  

5.70000 0.000.000

0.00

0100 *EROSION LOG 0.000

0.000

208-00005  
 

640.000

LF  

5.00000 0.000.000

0.00

0105 SILT FENCE 6,280.000

0.000

208-00020  
 

8,905.000

LF  

1.25000 7,850.006,280.000

0.00

0110 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

2.000

EACH

200.00000 0.000.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0120 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

2,000.00000 0.000.000

0.00

0125 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0130 *RESET GROUND SIGN 1.000

0.000

210-00810  
 

12.000

EACH

150.00000 150.001.000

0.00

0135 *RESET SIGN PANEL 3.000

0.000

210-00815  
 

30.000

EACH

50.00000 150.003.000

0.00

0140 *RESET FENCE 8,373.500

1,163.000

210-01000  
 

12,200.000

LF  

2.10000 20,026.659,536.500

2,442.30

0145 *SEEDING (NATIVE) 4.000

0.000

212-00006  
 

47.700

ACRE

800.00000 3,200.004.000

0.00

0150 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

ACRE

2,600.00000 0.000.000

0.00

0155 *MULCHING (WEED FREE STRAW) 5.000

0.000

213-00004  
 

47.700

ACRE

430.00000 2,150.005.000

0.00

0160 *MULCH TACKIFIER 1,000.000

0.000

213-00061  
 

9,540.000

LB  

2.50000 2,500.001,000.000

0.00

0165 *TRANSPLANT SHRUB 0.000

0.000

215-00001  
 

184.000

SY  

12.00000 0.000.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

832.000

SY  

2.50000 0.000.000

0.00

0175 *SOIL RETENTION BLANKET (STRAW) 0.000

0.000

216-00039  
 

9,000.000

SY  

1.60000 0.000.000

0.00

0180 PRE-EMERGENT HERBICIDE 0.000

0.000

217-00010  
 

0.000

SY  

0.10000 0.000.000

0.00

0185 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.600

0.400

250-00010  
 

1.000

L S 

2,000.00000 2,000.001.000

800.00

0190 *MONITORING TECHNICIAN 16.000

4.000

250-00050  
 

20.000

HOUR

100.00000 2,000.0020.000

400.00

0195 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

10.000

HOUR

100.00000 0.000.000

0.00

0200 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 40.130

0.000

403-00720  
 

215.800

TON 

90.00000 3,611.7040.130

0.00

0205 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 26,939.780

9,936.630

403-33811  
 

63,107.830

TON 

30.00000 1,106,292.3036,876.410

298,098.90

0205 MATERIAL ALLOWANCE AGGREGATE FOR HBP 21,648.220

-9,936.630TON 

6.00000 70,269.5411,711.590

-59,619.78

0205 MATERIAL ALLOWANCE AGGREGATE FOR HBP 10,982.000

0.000TON 

6.00000 65,892.0010,982.000

0.00

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 5,263.000

1,302.000

411-10255  
 

12,956.000

GAL 

1.10000 7,221.506,565.000

1,432.20
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,446.200

703.000

420-00100  
 

4,606.000

SY  

2.00000 8,298.404,149.200

1,406.00

0220 RIPRAP (18 INCH) 620.000

516.000

506-00218  
 

1,136.000

CY  

30.00000 34,080.001,136.000

15,480.00

0225 RIPRAP (24 INCH) 2,045.000

0.000

506-00224  
 

2,340.000

CY  

30.00000 61,350.002,045.000

0.00

0230 *CONCRETE CLASS D (BOX CULVERT) 323.070

14.850

601-03030  
 

311.000

CY  

247.00000 83,466.24337.920

3,667.95

0231 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D 0.000

0.000

900-00006  
 

-1,570.920

DOL 

1.00000 0.000.000

0.00

0235 *REINFORCING STEEL 37,827.000

821.000

602-00000  
 

36,941.000

LB  

0.45000 17,391.6038,648.000

369.45

0240 18 INCH REINFORCED CONCRETE PIPE 90.000

0.000

603-01180  
 

90.000

LF  

45.00000 4,050.0090.000

0.00

0245 24 INCH REINFORCED CONCRETE PIPE 262.000

0.000

603-01240  
 

262.000

LF  

70.00000 18,340.00262.000

0.00

0250 30 INCH REINFORCED CONCRETE PIPE 64.000

49.000

603-01300  
 

113.000

LF  

75.00000 8,475.00113.000

3,675.00

0255 72 INCH REINFORCED CONCRETE PIPE 97.500

90.000

603-01720  
 

187.000

LF  

180.00000 33,750.00187.500

16,200.00

0255 MATERIAL ALLOWANCE MATERIAL COST FOR 72IN RCP 90.000

-90.000LF  

108.00000 0.000.000

-9,720.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 18 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

475.00000 950.002.000

0.00

0265 24 INCH REINFORCED CONCRETE END SECTION 6.000

0.000

603-05024  
 

8.000

EACH

575.00000 3,450.006.000

0.00

0270 30 INCH REINFORCED CONCRETE END SECTION 1.000

1.000

603-05030  
 

2.000

EACH

970.00000 1,940.002.000

970.00

0275 12 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10120  
 

85.000

LF  

47.00000 0.000.000

0.00

0280 18 INCH CORRUGATED STEEL PIPE 40.000

0.000

603-10180  
 

40.000

LF  

35.00000 1,400.0040.000

0.00

0285 24 INCH CORRUGATED STEEL PIPE 141.000

47.000

603-10240  
 

188.000

LF  

40.00000 7,520.00188.000

1,880.00

0290 36 INCH CORRUGATED STEEL PIPE 139.000

0.000

603-10360  
 

139.000

LF  

65.00000 9,035.00139.000

0.00

0295 42 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 16.000

0.000

603-15042  
 

16.000

LF  

130.00000 2,080.0016.000

0.00

0300 18 INCH STEEL END SECTION 2.000

0.000

603-30018  
 

2.000

EACH

260.00000 520.002.000

0.00

0305 24 INCH STEEL END SECTION 4.000

2.000

603-30024  
 

6.000

EACH

300.00000 1,800.006.000

600.00

0310 36 INCH STEEL END SECTION 2.000

0.000

603-30036  
 

2.000

EACH

500.00000 1,000.002.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 42 INCH EQUIVALENT ARCH STEEL END SECTION 1.000

0.000

603-31342  
 

1.000

EACH

650.00000 650.001.000

0.00

0320 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 67.000

100.000

606-00301  
 

840.000

LF  

15.00000 2,505.00167.000

1,500.00

0325 *END ANCHORAGE TYPE 3D 2.000

1.000

606-01340  
 

6.000

EACH

500.00000 1,500.003.000

500.00

0330 *TRANSITION TYPE 3G 2.000

1.000

606-01370  
 

6.000

EACH

900.00000 2,700.003.000

900.00

0335 *TRANSITION TYPE 3H 2.000

1.000

606-01380  
 

6.000

EACH

600.00000 1,800.003.000

600.00

0340 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

1.000

606-02001  
 

8.000

EACH

1,300.00000 3,900.003.000

1,300.00

0345 *END POST 0.000

0.000

607-00005  
 

21.000

EACH

150.00000 0.000.000

0.00

0350 *CORNER AND LINE BRACE POST 18.000

0.000

607-00010  
 

31.000

EACH

162.00000 2,916.0018.000

0.00

0355 *FENCE BARBED WIRE WITH METAL POSTS 1,981.500

0.000

607-01000  
 

3,117.000

LF  

2.20000 4,359.301,981.500

0.00

0360 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

3.40000 0.000.000

0.00

0365 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

137.000

EACH

12.00000 0.000.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

34.000

EACH

13.00000 0.000.000

0.00

0375 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

30.000

SF  

22.00000 0.000.000

0.00

0380 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

126.000

SF  

26.00000 0.000.000

0.00

0385 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

84.000

SF  

30.00000 0.000.000

0.00

0390 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

97.000

LF  

10.00000 0.000.000

0.00

0395 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

327.000

LF  

11.50000 0.000.000

0.00

0400 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

96.000

LF  

30.00000 0.000.000

0.00

0405 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0410 DETOUR PAVEMENT 8,664.500

1,117.500

621-00450  
 

9,782.000

SY  

16.00000 156,512.009,782.000

17,880.00

0415 *CONSTRUCTION SURVEYING 0.885

0.058

625-00000  
 

1.000

L S 

70,000.00000 66,010.000.943

4,060.00

0420 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

360,000.00000 360,000.001.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *PAVEMENT MARKING PAINT 419.200

73.000

627-00001  
 

774.000

GAL 

22.00000 10,828.40492.200

1,606.00

0430 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00004  
 

0.000

SF  

95.00000 0.000.000

0.00

0435 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 300.000

0.000

627-00025  
 

6,000.000

LF  

3.00000 900.00300.000

0.00

0440 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00026  
 

0.000

LF  

5.00000 0.000.000

0.00

0445 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

4,052.000

SF  

10.00000 0.000.000

0.00

0450 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

510.000

SF  

17.00000 0.000.000

0.00

0455 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

65.000

SF  

12.00000 0.000.000

0.00

0460 *FLAGGING 1,069.000

1,275.000

630-00000  
 

2,056.000

HOUR

12.00000 28,128.002,344.000

15,300.00

0465 *TRAFFIC CONTROL SUPERVISOR 125.000

23.000

630-00002  
 

199.000

DAY 

300.00000 44,400.00148.000

6,900.00

0470 *TRAFFIC CONTROL INSPECTION 49.500

8.000

630-00007  
 

213.000

DAY 

100.00000 5,750.0057.500

800.00

0475 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000

0.000

630-80336  
 

8.000

EACH

330.00000 1,320.004.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

2.000

EACH

85.00000 85.001.000

0.00

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000

1.000

630-80342  
 

55.000

EACH

132.00000 2,904.0022.000

132.00

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

150.00000 600.004.000

0.00

0495 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 16.000

0.000

630-80344  
 

32.000

SF  

25.00000 400.0016.000

0.00

0500 *DRUM CHANNELIZING DEVICE 232.000

48.000

630-80360  
 

560.000

EACH

50.00000 14,000.00280.000

2,400.00

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

70.00000 0.000.000

0.00

0510 CONCRETE BARRIER (TEMPORARY) 8,280.000

0.000

630-80370  
 

16,560.000

LF  

25.00000 207,000.008,280.000

0.00

0515 *TRAFFIC CONE 35.000

0.000

630-80380  
 

70.000

EACH

11.00000 385.0035.000

0.00

0520 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

9.000

0.000

630-85006  
 

18.000

EACH

4,500.00000 40,500.009.000

0.00

0525 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0530 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

4,358.530

F A 

1.00000 0.000.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

566.000

EACH

1.00000 0.000.000

0.00

0540 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0545 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

18,308.010

F A 

1.00000 0.000.000

0.00

0550 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0820 REINF STEEL (EPOXY) 7,733.000

0.000

602-00020  
 

7,733.000

LB  

0.53000 4,098.497,733.000

0.00

0825 EPOXY PVMT MKG 0.000

0.000

627-00005  
 

400.000

GAL 

95.00000 0.000.000

0.00

0830 RIPRAP (SPECIAL) FOR SUB-BASE OF CBC 105.200

0.000

506-00010  
 

105.000

CY  

29.25000 3,077.10105.200

0.00

0835 4 IN PLASTIC PIPE - C900 DRAIN PIPE 0.000

0.000

603-50004  
 

46.000

LF  

18.00000 0.000.000

0.00

0840 RES GDRAIL TY 3 0.000

0.000

210-01130  
 

388.000

LF  

14.25000 0.000.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 RES END ANCHORAGE 0.000

0.000

210-01200  
 

2.000

EACH

750.00000 0.000.000

0.00

0850 RIPRAP (SPECIAL) (18 INCH) 0.000

0.000

506-00010  
 

100.000

CY  

38.00000 0.000.000

0.00

0855 PORT MESG PANEL 0.000

0.000

630-80359  
 

5.000

DAY 

200.00000 0.000.000

0.00

0865 TEMPORARY BERMS PLACED IN LIEU OF SILT FENCE AT BEAVER
CREEK

0.000

0.000

208-00300  
 

580.000

LF  

1.25000 0.000.000

0.00

0870 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LEIN - CLARK LAND 
SURVEY

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0875 DELIN (TY III) 0.000

0.000

612-00003  
 

36.000

EACH

21.00000 0.000.000

0.00

0885 ADDED ITEM (DOLLAR)/ MONIES WITHHELD PENDING 
RESOLUTION OF LIVESTOCK LOSS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0890 F/A DIAMOND GRINDING (APHALT) AT BRIDGES 0.000

0.000

700-70034  
 

11,929.450

F A 

1.00000 0.000.000

0.00

0895 ADDED ITEM (DOLLAR)/ LONG DISTANCE CHARGES 0.000

0.000

900-00006  
 

2,744.130

DOL 

1.00000 0.000.000

0.00

0900 ADDED ITEM (DOLLAR)/ SURVEY CONTROL MONUMENT 0.000

0.000

900-00006  
 

1,150.000

DOL 

1.00000 0.000.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 REINF STEEL REINFORCING STEEL FOR ADDITIONAL STRUCTURE 0.000

0.000

602-00000  
 

10,391.000

LB  

0.45000 0.000.000

0.00

CAT 3,304,282.97423,908.124,888,379.34CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK) 

0565 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0570 STRUCTURE EXCAVATION 1,121.000

0.000

206-00000  
 

1,121.000

CY  

5.00000 5,605.001,121.000

0.00

0575 STRUCTURE BACKFILL (CLASS 1) 320.000

0.000

206-00100  
 

664.000

CY  

15.00000 4,800.00320.000

0.00

0580 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

148.000

CY  

8.00000 0.000.000

0.00

0585 MECHANICAL REINFORCEMENT OF SOIL 320.000

0.000

206-00360  
 

664.000

CY  

20.00000 6,400.00320.000

0.00

0590 SHORING 0.510

0.000

206-01750  
 

0.510

L S 

23,000.00000 11,730.000.510

0.00

0595 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 0.000

0.000

403-33811  
 

156.000

TON 

30.00000 0.000.000

0.00

0595 MATERIAL ALLOWANCE AGGREGATE FOR HBP 156.000

0.000TON 

6.00000 936.00156.000

0.00

0600 *DRILLED CAISSON (30 INCH) 223.900

184.250

503-00030  
 

408.000

LF  

190.00000 77,548.50408.150

35,007.50
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK) 

0605 *DRILLED CAISSON (42 INCH) 45.000

42.000

503-00042  
 

87.000

LF  

268.00000 23,316.0087.000

11,256.00

0610 *BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

1,545.00000 3,090.002.000

0.00

0615 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,443.000

SY  

9.00000 0.000.000

0.00

0620 *BRIDGE EXPANSION DEVICE (0-4 INCH) 69.000

0.000

518-01004  
 

154.000

LF  

113.00000 7,797.0069.000

0.00

0620 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 85.000

0.000LF  

72.45000 6,158.2585.000

0.00

0625 *CONCRETE CLASS D (BRIDGE) 291.140

68.770

601-03040  
 

656.000

CY  

293.00000 105,453.63359.910

20,149.61

0625 MATERIAL ALLOWANCE 110.900

-68.770CY  

52.70000 2,220.2542.130

-3,624.18

0630 *REINFORCING STEEL 24,395.000

25,995.000

602-00000  
 

87,842.000

LB  

0.45000 22,675.5050,390.000

11,697.75

0635 *REINFORCING STEEL (EPOXY COATED) 14,559.000

10,030.000

602-00020  
 

52,585.000

LB  

0.53000 13,032.1724,589.000

5,315.90

0635 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY-COATED) 35,332.000

-10,030.000LB  

0.38000 9,614.7625,302.000

-3,811.40

0640 *BRIDGE RAIL TYPE 10M 183.000

0.000

606-11030  
 

366.000

LF  

75.00000 13,725.00183.000

0.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-17-AA (BIG TURKEY CREEK) 

0645 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000

0.000

607-53161  
 

352.000

LF  

25.00000 0.000.000

0.00

0650 *2 INCH ELECTRICAL CONDUIT 221.500

0.000

613-00200  
 

374.000

LF  

8.25000 1,827.38221.500

0.00

0655 *PRESTRESSED CONCRETE I (BT42) 586.500

0.000

618-00142  
 

1,173.000

LF  

95.00000 55,717.50586.500

0.00

0655 MATERIAL ALLOWANCE PRESTRESSED CONCRETE (BT42) 586.500

0.000LF  

70.63000 41,424.50586.500

0.00

CAT 431,071.4475,991.18609,131.45CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK) 

0660 REMOVAL OF BRIDGE 0.000

1.000

202-00400  
 

1.000

EACH

18,000.00000 18,000.001.000

18,000.00

0665 STRUCTURE EXCAVATION 414.000

414.000

206-00000  
 

828.000

CY  

5.00000 4,140.00828.000

2,070.00

0670 STRUCTURE BACKFILL (CLASS 1) 264.000

0.000

206-00100  
 

528.000

CY  

15.00000 3,960.00264.000

0.00

0675 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

108.000

CY  

8.00000 0.000.000

0.00

0680 MECHANICAL REINFORCEMENT OF SOIL 264.000

0.000

206-00360  
 

528.000

CY  

20.00000 5,280.00264.000

0.00

0685 SHORING 0.490

0.000

206-01750  
 

0.490

L S 

23,000.00000 11,270.000.490

0.00
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PCN: 11955-BID    ESTIMATE RUN 11/06/2001

PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK) 

0690 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 0.000

0.000

403-33811  
 

252.000

TON 

30.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE AGGREGATE FOR HBP 252.000

0.000TON 

6.00000 1,512.00252.000

0.00

0695 *DRILLED CAISSON (30 INCH) 141.200

118.700

503-00030  
 

260.000

LF  

190.00000 49,381.00259.900

22,553.00

0700 *DRILLED CAISSON (42 INCH) 29.000

19.100

503-00042  
 

48.000

LF  

268.00000 12,890.8048.100

5,118.80

0705 *BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

2.000

EACH

1,545.00000 1,545.001.000

0.00

0710 *WATERPROOFING (MEMBRANE) 0.000

711.900

515-00120  
 

1,527.000

SY  

9.00000 6,407.10711.900

6,407.10

0715 *BRIDGE EXPANSION DEVICE (0-4 INCH) 74.000

0.000

518-01004  
 

148.000

LF  

113.00000 8,362.0074.000

0.00

0715 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 74.000

0.000LF  

72.45000 5,361.3074.000

0.00

0720 *CONCRETE CLASS D (BRIDGE) 305.420

40.340

601-03040  
 

709.000

CY  

293.00000 101,307.68345.760

11,819.62

0720 MATERIAL ALLOWANCE CONCRETE CL D (BRIDGE) 89.980

-40.340CY  

52.70000 2,616.0349.640

-2,125.92

0725 *REINFORCING STEEL 23,349.000

23,449.000

602-00000  
 

91,477.000

LB  

0.45000 21,059.1046,798.000

10,552.05
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PROJECT: STA 1151-009                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE K-16-CH (BEAVER CREEK) 

0730 *REINFORCING STEEL (EPOXY COATED) 30,509.000

0.000

602-00020  
 

55,029.000

LB  

0.53000 16,169.7730,509.000

0.00

0730 MATERIAL ALLOWANCE 23,174.000

0.000LB  

0.38000 8,806.1223,174.000

0.00

0735 *BRIDGE RAIL TYPE 10M 0.000

193.500

606-11030  
 

387.000

LF  

75.00000 14,512.50193.500

14,512.50

0740 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000

0.000

607-53161  
 

372.000

LF  

25.00000 0.000.000

0.00

0745 *2 INCH ELECTRICAL CONDUIT 197.500

0.000

613-00200  
 

395.000

LF  

8.25000 1,629.38197.500

0.00

0750 *PRESTRESSED CONCRETE I (BT42) 628.000

0.000

618-00142  
 

1,256.000

LF  

95.00000 59,660.00628.000

0.00

0750 MATERIAL ALLOWANCE PRESTRESSED CONCRETE (BT42) 628.000

0.000LF  

70.63000 44,355.64628.000

0.00

CAT 398,225.4288,907.15595,105.77CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE J-17-I (RED CREEK) 

0755 REMOVAL OF BRIDGE 0.800

0.200

202-00400  
 

1.000

EACH

18,000.00000 18,000.001.000

3,600.00

0760 STRUCTURE EXCAVATION 634.000

393.000

206-00000  
 

1,027.000

CY  

5.00000 5,135.001,027.000

1,965.00

0765 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

78.000

CY  

8.00000 0.000.000

0.00



CONTID: C11955         COLORADO DEPARTMENT OF TRANSPORTATION Page 19
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE J-17-I (RED CREEK) 

0770 MECHANICAL REINFORCEMENT OF SOIL 87.300

0.000

206-00360  
 

198.000

CY  

20.00000 1,746.0087.300

0.00

0775 *CONCRETE CLASS D (BOX CULVERT) 230.110

128.000

601-03030  
 

499.000

CY  

247.00000 88,453.17358.110

31,616.00

0776 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D 0.000

0.000

900-00006  
 

-3,952.000

DOL 

1.00000 0.000.000

0.00

0780 *REINFORCING STEEL 35,330.000

25,308.000

602-00000  
 

85,472.000

LB  

0.45000 27,287.1060,638.000

11,388.60

0785 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

2,303.000

LB  

0.53000 0.000.000

0.00

0790 *BRIDGE RAIL TYPE 10M 34.500

0.000

606-11030  
 

69.000

LF  

75.00000 2,587.5034.500

0.00

0795 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000

0.000

607-53161  
 

66.000

LF  

25.00000 0.000.000

0.00

0800 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

77.000

LF  

8.25000 0.000.000

0.00

CAT 143,208.7748,569.60194,163.24CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0810 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:15

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0815 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 36,500.000.0036,500.00CURRENT AMT0400 $ $ $

$ 4,313,288.60637,376.05$6,323,279.80$CURRENT AMTPROJECT TOTAL


